From:	Patrick J. Murray
To:	"Danny Mapili - WPD-C"; Joshua Hill
Cc:	Terry Lamb Sr.; Todd Williams; Kaan Dilber; Andrea Mango; Edwin Lopacki - WPIB; LaShaun Queen; Patrick Hart
Subject:	RE: FERC Swing: Status of Design Review
Date:	Friday, July 15, 2016 10:32:32 AM

Danny, should we plan on meeting next week? Please advise on your availability on Wednesday.

Regards,

Patrick Murray
Vice President, Construction Management
T 202.207.3954
M 202.367.8908
AKRIDGE
Invested.

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Friday, July 15, 2016 7:56 AM
To: Joshua Hill
Cc: Terry Lamb Sr.; Todd Williams; Patrick J. Murray; Kaan Dilber; Andrea Mango; Edwin Lopacki - WPIB
Subject: FERC Swing: Status of Design Review

Good morning Josh,
I would like to check the status of the Design Review for the 100%CD's FERC Swing.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289